
Id Opgavenavn Varighed Startdato Slutdato

1 Opstart 5 dage to 12-11-15 on 18-11-15
2 164 dage to 19-11-15 ti 05-07-16
3 Sjak 1 164 dage to 19-11-15 ti 05-07-16
4 R1-R2 27 dage to 19-11-15 fr 25-12-15
5 Ferie 7 dage ma 28-12-15 ti 05-01-16
6 R1-R2 20 dage on 06-01-16 ti 02-02-16
7 R3-R4 11 dage on 03-02-16 on 17-02-16
8 R5 20 dage to 18-02-16 on 16-03-16
9 R6-R7 22 dage to 17-03-16 fr 15-04-16
10 R8-R9 32 dage ma 18-04-16 ti 31-05-16
11 R4 (GAVL) 15 dage on 01-06-16 ti 21-06-16
12 Oprydning/afvikling 10 dage on 22-06-16 ti 05-07-16
13

14

15 142 dage to 19-11-15 fr 03-06-16
16 R22-R21 14 dage to 19-11-15 ti 08-12-15
17 R20-R19 6 dage on 09-12-15 on 16-12-15
18 Ferie 7 dage to 17-12-15 fr 25-12-15
19 R18-R17 19 dage ma 28-12-15 to 21-01-16
20 R16 7 dage fr 22-01-16 ma 01-02-16
21 R15 3 dage ti 02-02-16 to 04-02-16
22 R14-R13 29 dage fr 05-02-16 on 16-03-16
23 R12-R11 27 dage to 17-03-16 fr 22-04-16
24 R10 25 dage ma 25-04-16 fr 27-05-16
25 Oprydninig/afvikling 5 dage ma 30-05-16 fr 03-06-16
26 Sjak 3 17 dage on 24-02-16 to 17-03-16
27 R23 17 dage on 24-02-16 to 17-03-16
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