
Id Opgavenavn Varighed Startdato Slutdato Leverence

af 

altaner/døre

1 Opstart 5 dage ma 02-11-15 fr 06-11-15

2 Montage 168 dage ma 09-11-15 on 29-06-16

3 Sjak 1 168 dage ma 09-11-15 on 29-06-16

4 R1-R2 33 dage ma 09-11-15 on 23-12-15 1

5 Ferie 7 dage to 24-12-15 fr 01-01-16 1

6 R1-R2 22 dage ma 04-01-16 ti 02-02-16 1

7 R3 18 dage on 03-02-16 fr 26-02-16 1

8 R4 10 dage ma 29-02-16 fr 11-03-16 1

9 R5 13 dage ma 14-03-16 on 30-03-16 2

10 R6-R7 29 dage to 31-03-16 ti 10-05-16 2

11 R8-R9 36 dage on 11-05-16 on 29-06-16 2

12 Sjak 2 167 dage ma 09-11-15 ti 28-06-16

13 R22-R21 16 dage ma 09-11-15 ma 30-11-15 1

14 R20-R19 17 dage ti 01-12-15 on 23-12-15 1

15 Ferie 7 dage to 24-12-15 fr 01-01-16 1

16 R18-R17 19 dage ma 04-01-16 to 28-01-16 1

17 R16 7 dage ma 01-02-16 ti 09-02-16 1

18 R15 3 dage on 10-02-16 fr 12-02-16 2

19 R14-R13 31 dage ma 15-02-16 ma 28-03-16 2

20 R12 13 dage ti 29-03-16 to 14-04-16 2

21 R11 13 dage fr 15-04-16 ti 03-05-16 2

22 R10 23 dage on 04-05-16 fr 03-06-16 2

23 R23 17 dage ma 06-06-16 ti 28-06-16 2

24 Oprydning/afvikling 5 dage on 29-06-16 ti 05-07-16
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Altanprojekt AB Turegården - Estimeret tidsplan.
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